Memo

From the desk of...

Michael Younes, Director of Municipal Operations
5906 Connecticut Avenue

Chevy Chase, MD 20815

Phone (301) 654-7300

Facsimile (301) 907-9721
michael.younes@montgomerycountymd.gov
www.chevychasevillagemd.gov

To: Board of Managers

From: Michael Younes, Director of Municipal Operations/#7” 74
CC: Shana Davis-Cook, Village Manager

Date: 3/4/14

Re: | Update on Capital and Infrastructure Upgrade Projects

Below please find an update on the vatious capital and infrastructure upgrade projects

currently under construction and in the planning stage:

Status Duration/ | Est. Construction Est. Construction
: Remaining Start Date Completion Date
Village Initiated
Streetlight Upgrades Pilot Program 1-2 years Ongoing TBD
. Under .
Sidewalk Replacements Construction 1.5 years Ongoing June 2015
Street Maintenance and Repairs Ongoing Ongoing Ongoing Ongoing
In-Partnership with M-NCPPC
Project on hold
Western Grove Park Development until FY2015 1 year July 2014 TBD
Utility Upgrades
.. _ Under . .
PEPCO Wiring Upgrades Construction 2 months Ongoing Spring 2014
Washington Gas Main Under .
Replacements/Upgrades Construction 4 months Ongoing June/July 2014
. Under ; . .
WSSC Water main Replacements Construction 2 months Ongoing April 2014
I Under .
WSSC Sewer Rehabilitations Construction 4 months Ongoing May 2014
State Projects
Wisconsin Ave. Sidewalk Extension Awaiting . 3 months March 2014 May 2014
Construction
Connecticut Ave. Repaving Under . 3-4 months | Ongoing May 2014
] Construction

ESTABLISHED 1890




Connecticut Avenue (MD 185) Repaving (SHA):

¢ No updates since last month’s report.

PEPCO:
e Wiring/Infrastructure Upgrades:
o No updates since last month’s report.
e Street Light Upgrades:

o Installation of the new LED streetlights is ongoing.

o Under the old-business section of the Board’s meeting I will provide a
further status update on the pilot program regarding a flaw in PEPCO’s
initial designs and costing.

o Notice letters have been sent to residents of the affected blocks regarding
the improvements. In addition, Village-wide notice will be sent to
encourage residents to view the new lights and to solicit feedback.

Village Sidewalk Replacements:

o The contractor has completed work on the east side of Connecticut Avenue and
will be shifting to West Kirke Street on or around March 17.

e Weather permitting; work on West Kirke Street should be completed by the end
of April.

o West Kirke Street will conclude sidewalk replacements for FY2015.

Washington Gas:
e Gas Main Replacements:

o Gas crews continue their main line installation activities on the east side of
Connecticut Avenue.

o Once main line installation is completed on each street, home service
feeds are switched over to the new main by appointment with the affected
residents. ‘

o Construction is moving along quicker than originally thought and should
wrap up by June/July 2014,

o On March 6, Washington Gas representatives held a public outreach
meeting for the final phase of the project, focused on the majority of
streets south of Oliver Street.

o Notice of the work will be sent to residents on a per street basis in advance
of the gas crews.
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Wisconsin Avenue Sidewalk (SHA):

e SHA officials held a final public meeting on Wednesday, February 19 at 7 p.m. in
the Village Hall to discuss the sidewalk plans.

e The meeting was attended by approximately 40 residents of the Village and
surrounding communities. The overwhelming number of questions dealt with
ancillary items such as signage, water drainage and snow removal.

e Construction is slated to begin by the end of March and last through May.

e The sidewalk construction would be fully funded by SHA.

WSSC:

¢ Water Main Replacements/Relocations: |

o Phase #3 replacements on Grafton and Hesketh Streets is almost complete.

o  WSSC contractor crews are in the process of connecting homes on
Grafton Street (between Cedar Parkway and Wisconsin Avenue) and
Hesketh Street to the new main,

o Full project completed is estimated by the middle of April.

. Sewer Main Rehabilitation:
o Interior to the Village:

»  WSSC contractors have begun rehabilitation work within the
Village.

» Contractors are beginning their efforts on the 4 open cut sewer
relay locations in the following order. Work on these sections
should be completed by the end of April.

e Newlands Street

e FHast Melrose Street
e Hesketh Street

¢ Magnolia Parkway

» Prior to beginning the work, notice will be sent to residents in the -
affected areas.
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